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April 11, 2001
EPA Region 5 Records Ctr.

Mr. John J. O’Grady ‘mmmu“n”

Remedial Project Manager 229955

Superfund division

USEPA Region V

77 West Jackson Blvd. [SR-6J]

Chicago. IL  50604-3590 by Fedlx

Re:  Fansteel Inc — North Chicago — EE/CA Administrative Order
Docket No. V-W-00-6-413
Monthly Written Report for March 2001

Dear Mr. O’Grady:

In accordance with paragraph V.3 3 of the subject Administrative Order, this is our
monthly progress report concerning activities undertaken pursuant to this Order during

March 2001,

Significant developments that occurred during the month of March 2001 include the
following:

e  March §, 2001 - Fansteel Inc. provided to EPA the results of the water levels
measured in monitoring wells on the same date

e March 7, 2001 - Fansteel Inc. provided written notice to EPA on the designation
of Rock & Soil Drilling Corporation as a new subcontractor to Earth Sciences
Consulting Inc. (ESCI) to provide drilling services

e March 14, 2001 - Fansteel Inc. provided written notice to EPA on the
designation of Geotechnics as a new subcontractor to ESC1 who will perform
geotechnical test on selected soil samples

e March 28, 2001 — Earth Sciences Consulting Inc provided to EPA (and IEPA)
the EE/CA Work Plan, Quality Assurance Project Plan, and Health and Safety
Plan for review, comment, and approval.

No analytical data was received during the month ot March 2001 and no problems of
importance were encountered. The field activities to measure water levels in monitoying
wells were completed as scheduled on April 9. 2001.
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As indicated in the estimated schedule tor the EE/CA tasks that was provided to EPA n the
EE/CA Work Plan, additional field work to support the preparation ot the draft EE/CA
Report could start in late April. However. the start of the additional tield work is dependent
on timely EPA approval of the EE/CA Work Plan (and other associated plans submitted to
EPA on March 28") Please note that in the event the additional field work for the EE/CA is
delayed due to extended EPA review and approval ot associated work plans. the submittal of
the dratt EE/CA report may also be delaved accordimgly

Please call me if ydu have any questions or it vou would like to discus this further.

Sincerely,

cc: Thomas Krueger (Assistant Regional Counsel. USEPA Region V,
77 West Jackson Boulevard. C-14), Chicago, 1L, 60604-3590)
Michael Mocniak (Fansteel)
Mark Steger (McBride Baker & Coles)
Marcel D. Tourdot (Earth Sciences Consulting Inc))



